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January 15, 2016 

Mr. Joseph Kelly 

Project Manager 

USEPA, Region 5 

77 West Jackson Boulevard 

LU‐9J 

Chicago, IL  60604‐3590 

Subject:  RCRA 3008(h) Administrative Order on Consent (RCRA‐05‐2010‐0012) –  

Tecumseh Products Company  

Fourth Quarter 2015 Progress Report – MID 005‐049‐440 

Dear Mr. Kelly: 

Pursuant to Section VI of the above referenced Administrative Order on Consent (Consent Order) 

effective March 29, 2010, TRC Environmental Corporation (TRC), on behalf of the Respondent 

Tecumseh Products Company (TPC), submits this Fourth Quarter 2015 Progress Report.  This report 

describes activities related to the Consent Order completed by TPC during the fourth quarter 2015 

and planned for completion in the near future.  The organization of this document includes, as major 

headings, the items required under Sections V through VIII of the Consent Order. 

V.  Project Manager 

 The TPC Project Manager is Graham Crockford of TRC. 

 The USEPA Project Manager is Joseph Kelly. 

VI.  Work to be Performed – Remedial Investigation Report and Environmental 
Indicators Reports 

1. A description of activities related to the completion of the Remedial Investigation (RI) Report and the 
Environmental Indicator (EI) Reports: 

 Investigation Activities 

─ Characterize Releases at or from the Facility – The findings of source area investigation 

activities completed through August 2012 are documented in the September 2012 

Remedial Investigation and Groundwater Environmental Indicator Report (2012 RI/EI 

Report).  A Supplemental Groundwater Investigation Workplan was submitted and 
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implemented during the first quarter 2013.  A technical memorandum documenting the 

findings of those investigation activities was submitted as an attachment to the Second 

Quarter 2013 Progress Report.  A passive soil gas (PSG) survey was completed through 

the central and southern portion of the former TPC building during the third quarter 

2013.  A Technical Memorandum which summaries the findings of the 2013 PSG survey 

was included as an appendix to the First Quarter 2014 Progress Report.  In April 2014 a 

supplemental PSG survey was conducted by TRC to further evaluate certain discrete 

areas requested by USEPA, including the former engineering area, drum storage areas, 

tank area, areas adjacent to railroad spurs where loading and unloading may have 

occurred, and the area east/southeast of the southern portion of the building where a 

number of outbuildings and two hazardous waste storage areas were located.  A 

technical memorandum which summarized the findings of the 2014 PSG survey was 

submitted to USEPA in June 2014.  A source area membrane interface probe (MIP) 

investigation was conducted between June 2014 and July 2014.  MIP data were submitted 

to USEPA as they became available.  TRC submitted the MIP Investigation Report and 

Workplan for High Resolution Site Characterization on December 31, 2014.  The Revised 

MIP Investigation Report and Workplan for High Resolution Site Characterization was 

submitted on April 30, 2015 (HRSC Workplan).  Field activities described in the HRSC 

Workplan were completed between April 2015 and June 2015.  Preliminary data were 

reported to USEPA as they became available.  On July 31, 2015 the Supplement to 

Remedial Investigation and Environmental Indicator Report was submitted to USEPA.  

That Supplement included tabulated soil and groundwater data, soil boring logs and 

laboratory reports from the HRSC Investigation.  A comprehensive evaluation of HRSC 

data collected during the April through June 2015 investigation activities was completed 

by TRC.  The findings of that data evaluation are documented in the 2015 High 

Resolution Site Characterization Report and Updated Conceptual Site Model (2015 CSM 

Report), which was included in the Third Quarter 2015 Progress Report.  That Report 

includes a description of refinements made to the conceptual site model as they pertain 

to site geology/hydrogeology and to the extent/distribution of contaminants.  That Report 

also includes a description of planned environmental work to support risk assessment, 

development of the Final Corrective Measures Proposal, and long‐term monitoring.    

─ Define Appropriate Screening Criteria – Screening criteria are described in detail in the 

2012 RI/EI Report and the 2013 Supplement to the Current Human Exposures Under 

Control Environmental Indicator Report.  Screening criteria include: 

 Generic Michigan Department of Environmental Quality (MDEQ) Part 201 Cleanup 

Criteria; 

 MDEQ Screening levels for the volatilization to indoor air migration pathway, as 

documented in the 2013 MDEQ Guidance Document for the Vapor Intrusion Pathway;  
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 MDEQ Rule 57 Surface Water Quality Values; and  

 A site‐specific groundwater contact criterion for trichloroethene (TCE) which 

reflects the 2011 revisions to TCE toxicity data.   

Preparation of a pathway evaluation is underway.  Where concentrations exceed generic 

screening levels, risk assessment/evaluation may include the development of site‐specific 

screening criteria and/or site‐specific remedial goals.  This pathway evaluation will be 

included in the Final Corrective Measures Proposal which is due to USEPA on January 

31, 2016. 

─ Define Any Unacceptable Risks to Human Health – The 2011 Current Human 

Exposures Under Control Environmental Indicator Report (2011 EI Report) provided 

the required demonstration of current human exposures to affected media under 

control.  In September 2013 the Supplement to the Current Human Exposures Under 

Control Environmental Indicator Report (2013 Supplemental EI Report) was prepared 

and submitted to address USEPA comments (provided between December 2011 and 

October 2012) and to provide additional data and documentation verifying the 2011 EI 

Report.  USEPA provided comments on the 2013 Supplemental EI Report on January 31, 

2014.  During the May 2014 project meeting with USEPA, TPC agreed to attempt 

(contingent on owner agreement) to further verify this assessment at nine residential 

properties north of the site and one non‐residential property southeast of the site.  

During the third quarter 2014, TPC was able to complete indoor air sampling (5 total) 

and/or sub‐slab depressurization/ventilation (SSDV) system installation (5 total) at each 

of the nine residential properties.  No indoor air criteria exceedances were found.   

Following extended discussion, the owner of a non‐residential property southeast of the 

site agreed to allow the installation of soil gas sample points at each corner of the main 

(occupied) building on that property.  Soil gas sample points were installed in late 

September 2014, and the initial sample event was completed in October 2014 as 

documented in the October 30, 2014 letter report to the property owner.  Soil gas sample 

results from the November 2014 soil gas sample event confirm the initial sample results.  

A sub‐slab soil gas sample point was installed in the northeast corner of the industrial 

building located on that property in February 2015, and an initial sample event was 

completed in March 2015.  Sample results from June 2015 indicate the TCE concentration 

at this location periodically exceeds the generic non‐residential sub‐slab soil gas 

screening level (SGSL).  As described in the June 2015 OSWER Technical Guide for 

Assessing and Mitigating the Vapor Intrusion Pathway for Subsurface Vapor Sources to Indoor 

Air (OSWER Publication 9200.2‐154), this SGSL is dependent on building volume, the air 

exchange rate, and slab construction.  A building specific attenuation factor was 

calculated which indicates that soil gas concentrations are acceptable.  On September 18, 

2015, USEPA requested that a single indoor air sampling event be completed to verify 
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this calculation.  An indoor air sample was collected in October 2015.  Those sampling 

data confirm that indoor air concentrations are below non‐residential indoor air 

screening levels for all constituents of concern (COCs).     

Based on recent data from soil gas sample point SG‐20, TPC completed indoor sampling 

at the four residential properties near this location in May 2015.  Sample results were 

reported to homeowners and USEPA as they became available.  TCE, the constituent of 

concern that prompted this testing, was not detected at any of the indoor air samples.  

Results of the HRSC Investigation were used to prepare a figure illustrating the extent of 

volatile organic compounds (VOCs) in shallow groundwater above MDEQ groundwater 

screening levels for vapor intrusion (GWSLs) (Figure 14 in the 2015 CSM Report).  Soil 

gas sampling has been completed throughout this area.  At soil gas monitoring locations 

where soil gas data have exceeded residential SGSLs, indoor air sampling and/or 

installation of a mitigation system has been completed as described above.  An additional 

indoor air sampling event is scheduled to be completed in January at those residential 

properties north and west of the site where a SSDV system has not been installed, that 

are also located within 100 feet of the extent of VOCs in shallow groundwater above 

GWSLs. 

USEPA provided additional comment on the current and future human exposures 

evaluation during the December 8, 2015 project meeting and the December 14, 2015 

conference call regarding the risk assessment.  Considerate of those comments, 

preparation of an updated pathway evaluation and risk assessment for both current and 

future human exposures is underway and will be included in the Final Corrective 

Measures Proposal which is due to USEPA on January 31, 2016. 

─ Define Any Unacceptable Risks to the Environment – The potential for unacceptable 

risk to the environment related to the discharge of affected groundwater to nearby surface 

water and wetlands was evaluated in the 2012 RI/EI Report.  This evaluation included the 

use of site‐specific mixing zone‐based GSI criteria.  A supplemental investigation to 

address MDEQ comments on the Mixing‐Zone Evaluation was completed in the wetlands 

east of MW‐31 between November and December 2015.  Results of those investigation 

activities are pending.  Considerate of these data, the assessment of the GSI migration 

pathway will be updated.  That assessment, including a Workplan for additional 

investigation activities, will be included in the Final Corrective Measures Proposal which 

is due to USEPA on January 31, 2016.    

─ Determine the Stability of Contaminated Groundwater – Pursuant to the Consent 

Order, the 2012 RI/EI Report was submitted in September 2012.  A supplemental 

evaluation of groundwater stability was submitted to USEPA on July 31, 2015.  

Concentrations of VOCs are stable or decreasing at wells located within source area and 
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around the outer edge of the groundwater plume.  However, due to increasing trends at 

a small number of wells located within the downgradient plume, USEPA contends the 

stability of contaminated groundwater has not been demonstrated to its satisfaction.  As 

discussed during the December 8, 2015 project meeting, the Final Corrective Measures 

Proposal will include a recommendation for active groundwater treatment in areas of 

high groundwater contamination.  The proposed corrective measures are expected to 

result in decreasing groundwater concentrations at downgradient monitoring locations 

to achieve remedial goals (RGs) which will be established in the Final Corrective 

Measures Proposal. 

 Response and Mitigation Measures – Response and mitigation measures conducted through 

2013 are documented in the 2011 EI Report, the 2012 RI/EI Report, and the 2013 Supplemental 

EI Report.  These measures include: 

─ A local groundwater use ordinance; 

─ The decommissioning of private wells in the vicinity of affected groundwater; 

─ A Declaration of Restrictive Covenant and License Agreement Regarding Environmental 

Work for the site;   

─ Mitigation of on‐site indoor air in areas that were occupied, or are expected to be 

occupied in the future, including: 

 Installation of a sub‐slab depressurization/ventilation (SSDV) system in S‐Building 

(the office area for the site manager)1; and 

 Installation of a soil vapor extraction (SVE) system in P‐Building.   

─ Monitoring and mitigation of off‐site indoor air, including: 

 Installation of a SSDV system at one residential property east of the site and five 

residential properties north of the site; 

 Completion of crawlspace sampling activities at four residential properties east of 

the site and one residential property north of the site; 

 Completion of indoor air sampling at three residential properties north of the site 

and four residential properties west of the site; 

 Installation of a permeable reactive barrier (PRB) downgradient of the southern 

source area to address the potential off‐site vapor intrusion pathway, by treating 

                                                 
1 At present, the building is no longer occupied by the site manager or any other regular employees.  The site 

owner has disconnected electrical service.  Consequently, this SSDV system is not, at present, operating. 
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shallow groundwater affected with chlorinated volatile organic compounds 

(CVOCs) before the groundwater migrates off‐site; and  

 Installation of a perimeter SVE system as described in the November 2013 

Workplan to Install a Perimeter Soil Vapor Extraction System.2   

 Reporting and Summary of Work Completed 

─ Environmental Indicators Report:  Current Human Exposures Under Control – TRC 

submitted the 2011 EI Report to USEPA on September 29, 2011.  USEPA provided TPC 

with comments regarding the 2011 EI Report on December 5, 2011.  TPC responded to 

USEPA comments on December 19, 2011.  On December 28, 2011, USEPA proposed an 

extension for USEPA to complete the CA‐725 Form until December 12, 2012, so that 

confirmation indoor air/crawlspace sampling data from the residential properties east of 

the site (610 Mohawk, 704 Mohawk, 502 Mohawk, 505 South Maumee Street, and 

507 South Maumee Street) could be evaluated by USEPA.  This work was completed as 

intended during the fourth quarter 2012.  However, during an October 29‐30, 2012 project 

meeting, USEPA requested additional work, which TPC set forth in a Technical 

Memorandum dated December 5, 2012 and Revised December 19, 2012.  Those action 

items included: 

 Table summaries related to the conceptual site model (included in the Fourth 

Quarter 2012 Quarterly Progress Report); and 

 Four consecutive soil gas sample events at soil gas monitoring locations north and 

west of the site after SVE system installation (through second quarter 2013), in order 

to further document the effectiveness of the SVE system. 

On March 6, 2013, USEPA extended the date for the Current Human Exposures 

Demonstration to September 30, 2013 to allow TPC to complete the above described 

work.  Consistent with this extension, the 2013 Supplemental EI Report was submitted to 

USEPA on September 30, 2013.  USEPA provided comments on the 2013 Supplemental EI 

Report on January 31, 2014.  During the May 2014 project meeting with USEPA, TPC 

agreed to attempt (contingent on owner agreement) to further verify this assessment at 

nine residential properties north of the site and at one non‐residential property southeast 

of the site.  As described above, initial assessment and/or mitigation was completed at 

each property in 2014.   

Data collection to ensure that current and future human exposures remain under control 

is ongoing.  Preparation of an updated pathway evaluation and risk assessment for both 

                                                 
2 Operation of the perimeter SVE system began on March 7, 2014, using a rental SVE blower unit.  The 

permanent blower enclosure was installed on July 10, 2014.   
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current and future human exposures is underway and will be included in the Final 

Corrective Measures Proposal which is due to USEPA on January 31, 2016.  

─ Environmental Indicators Report:  Groundwater Stabilized – TRC submitted the 2012 

RI/EI Report to USEPA on September 28, 2012.  During the October 29‐30, 2012 project 

meeting, USEPA requested the following: 

 Additional sample events at monitoring wells where VOC concentration data 

exhibit relatively high standard deviation. 

 Preparation of a workplan to address USEPA comments regarding groundwater 

stability and remedial investigation activities.  The Supplemental Groundwater 

Investigation Workplan for the Former Tecumseh Products Company Site in 

Tecumseh, Michigan was submitted and implemented during the first quarter 2013.   

 Installation of additional monitoring wells and subsequent monitoring at those 

locations in accordance with the Supplemental Groundwater Investigation 

Workplan.   

On March 6, 2013, USEPA extended the date for the Remedial Investigation and 

Groundwater Environmental Indicator Determination to July 31, 2015.  This extension 

allowed TPC to complete eight quarterly sample events prior to the submittal of a 

Supplement to the 2012 RI/EI Report at monitoring locations which were installed in March 

2013.  On July 31, 2015 the Supplement to Remedial Investigation and Environmental 

Indicator Report was submitted to USEPA, which included an assessment of groundwater 

stability at existing monitoring locations, including those installed in 2012. 

The January 2014 USEPA comment letter regarding the 2013 Supplemental EI Report 

extended beyond the scope of current human exposures to provide additional comments 

on the remedial investigation and on groundwater stability.  In 2014, additional on‐site 

and perimeter investigation activities were completed, and a HRSC Workplan was 

prepared to address concerns raised in that comment letter and the subsequent May 2014 

project meeting regarding the extent and stability of affected groundwater.  Field 

activities described in the HRSC Workplan were completed between April 2015 and June 

2015.  Preliminary data were reported to USEPA as they became available.  The findings 

of that data evaluation are documented in the 2015 CSM Report. 

─ Remedial Investigation Report – TRC submitted the Remedial Investigation Report 

with the 2012 RI/EI Report to USEPA on September 28, 2012.  As described above, 

USEPA extended the date for the Remedial Investigation and Groundwater 

Environmental Indicator Determination to July 31, 2015.  In 2014, USEPA requested that 

additional remedial investigation activities be completed for purposes of HRSC.  Field 

activities described in the HRSC Workplan were completed between April 2015 and June 

2015.  Preliminary data were reported to USEPA as they became available.  On July 31, 
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2015 the Supplement to Remedial Investigation and Environmental Indicator Report was 

submitted to USEPA which included tabulated soil and groundwater data, soil boring 

logs and laboratory reports from the HRSC Investigation.  Since that time comprehensive 

evaluation of HRSC data collected during the April through June 2015 investigation 

activities was completed by TRC.  The findings of that data evaluation are documented in 

the 2015 CSM which was included in the Third Quarter 2015 Progress Report.   

USEPA provided additional comments on the remedial investigation activities during the 

December 8, 2015 project meeting and the December 14, 2015 conference call regarding 

the risk assessment.  Considerate of those comments, workplans for supplemental soil 

and groundwater investigation activities will be included in the Final Corrective 

Measures Proposal which is due to USEPA on January 31, 2016. 

2. A Summary of Activities during the Reporting Period 

 October 2015 – The 2015 High Resolution Site Characterization Report and Updated Conceptual Site 

Model was submitted to USEPA. 

 October 2015 – The fourth quarter 2015 off‐site soil gas sample event was completed.   

 October 2015 – An indoor air sampling event was completed at the non‐residential property 

located southeast of the site. 

 October‐November 2015 – Operation and maintenance of the Perimeter SVE system was 

completed, including air filter replacement and the collection of exhaust samples for VOCs 

analysis, to help determine the appropriate timeline for carbon change out. 

 November 2015 – Operation and maintenance of the P‐Building SVE system was completed, 

including the collection of exhaust samples for VOCs analysis, to help determine the 

appropriate timeline for carbon change out.   

 November 2015 – Vacuum pressure and methane concentrations were measured at all PRB 

vent locations and at the two downgradient soil gas sample points (SG‐02 and SG‐03R). 

 November‐December 2015 – The fourth quarter groundwater sampling event was completed. 

 November‐December 2015 – A supplemental groundwater‐surface water interface (GSI) 

investigation was completed, as proposed in the October 14, 2015 Technical Memorandum. 

 December 2015 – Operation and maintenance of the P‐Building SVE system was completed, 

including the collection of exhaust samples for VOCs analysis and carbon change out.   

 December 2015 – Operation and maintenance of the Perimeter SVE system was completed, 

including carbon change out.   

 December 2015 – Ongoing operation of the SSDV system at 704 Mohawk was verified. 
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 December 2015 – A supplemental HRSC investigation was completed in the vicinity of the 

tetrachloroethene (PCE) source area to support development of corrective measures as 

described in the November 12, 2015 Workplan. 

 December 2015 – Met with USEPA in Chicago to discuss HRSC investigation results and the 

proposed final corrective measures; 

3. A Summary of Contacts with Representatives of Local Community, Public Interest Groups, or State 
Government during the Reporting Period 

 TRC communicated with MDEQ regarding GSI investigation activities and the ecological risk 

assessment. 

 At the request of one property owner, TRC provided that owner with a copy of the Third 

Quarter 2015 Progress Report.  

 TRC communicated with the Tecumseh District Library personnel in order to update the 

public repository at the Tecumseh District Library in October 2015. 

 TRC communicated with an off‐site property owner to coordinate GSI investigation activities.  

 TPC communicated with the City of Tecumseh regarding ongoing environmental work and 

site redevelopment. 

 TPC communicated with the owner of a non‐residential property southeast of the site 

regarding the results of the third quarter soil gas sampling event, to coordinate indoor air 

sampling, and to report the results of the indoor air and fourth quarter soil gas sampling 

event. 

 TPC and TRC communicated with the City of Tecumseh and the potential buyer regarding 

the status of the ongoing potential demolition, the proposed sale of the property, and 

redevelopment options for the site. 

 TRC communicated with the City of Tecumseh Fire Department regarding fire watch 

activities to help ensure safe access to the building, as required by the City of Tecumseh. 

4. A Summary of Problems and Potential Problems Encountered During the Reporting Period 

 No new problems were noted during the fourth quarter 2015. 

5. Action Taken to Rectify Problems Identified Above 

 No new problems were noted during the third quarter 2015. 

6. Changes in Personnel During Reporting Period 

 No TPC/TRC project personnel have changed.   
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7. Projected Work for the Next Reporting Period 

 Complete and submit the Final Corrective Measures Proposal; 

 Prepare and submit the 2016 Annually Adjusted Cost Estimate reflective of proposed final 

corrective measures; 

 Evaluate results of GSI investigation activities and determine next steps; 

 Evaluate investigation results from the tetrachloroethene  source area investigation and 

incorporate data into Final Corrective Measures Proposal; 

 Complete revisions to the exposure pathway evaluation and calculate remedial goals 

considerate of comments provided by USEPA on December 14, 2015; 

 Complete an indoor air sampling event at residential properties north and west of the site; 

 At the request of one homeowner, install a SSDV system in lieu of additional indoor air 

sampling at a residential property located west of the site; 

 Continue routine perimeter SVE system operation and maintenance, including completion 

of carbon change out as needed; 

 Continue routine P‐Building SVE system operation and maintenance, including completion 

of carbon change out as needed; 

 Complete the regular quarterly SSDV system inspection at the residential property located 

at 704 Mohawk;  

 Collect gas composition readings at vents installed along the length of the PRB; and 

 Pending USEPA agreement, begin field activities described in the Final Corrective Measures 

Proposal. 

VI.  Work to be Performed – Final Corrective Measures Proposal  
Data collected as part of the RI investigations, as described previously in this progress report, will be 

used to develop the Final Corrective Measures Proposal.  Submittal of the Final Corrective Measures 

Proposal is scheduled for January 31, 2016.  

VI.  Work to be Performed – Final Corrective Measures Implementation 
Work related to the Final Corrective Measures Implementation will be initiated following USEPA’s 

Final Decision. 
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VI.  Work to be Performed – Establish Public Repository of Information 
TPC established a public repository in the City Clerk’s office at City Hall in August 2010.  To address 

USEPA comments, the public repository was relocated to the Tecumseh District Library in November 

2011.  A notice sheet has been posted on the bulletin board at the Tecumseh District Library which 

lists and briefly describes the documents included in the public repository.  TPC updates the public 

repository as appropriate.   

VII.  Access 
During the fourth quarter 2015, access agreements were obtained at two properties east and southeast 

of the southern plume area for the completion of additional HRSC borings, for the potential future 

installation of a monitoring well(s), and for ongoing routine monitoring of the proposed well(s).  TPC 

is in the process of gaining access to properties northeast of the site to allow for the completion of 

additional groundwater profile borings and installation of monitoring wells to support the evaluation 

and monitoring of the proposed final corrective measures.   

VIII.  Cost Estimates and Assurances of Financial Responsibility  
In accordance with the Consent Order, TPC submitted an annually updated cost estimate on 

January 30, 2015.  The cost estimate was $2,052,600.  Based on questions from USEPA, clarifications to 

the cost estimate were submitted on March 2, 2015.  In September 2014 a letter of credit for $2,073,800 

was issued; this letter of credit was renewed automatically in September 2015.  Concurrent with 

submittal of the Final Corrective Measures Proposal, TRC will submit a revised cost estimate, 

reflective of the recommended corrective measures, by January 30, 2016.  

If you have any questions regarding this progress report, or the attachments, please contact me at  

(734) 585‐7813, or gcrockford@trcsolutions.com.   

Sincerely, 

TRC Environmental Corporation  

 

Graham Crockford, C.P.G. 

Project Manager 
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cc:  Susan Perdomo, USEPA 

  Michael Beedle, USEPA 

  Colleen Olsberg, USEPA 

  Bhooma Sundar, USEPA 

  David Petrovski, USEPA 

  Mario Mangino, USEPA 

  Daniel Mazur, USEPA 

  Carrie Williamson, Tecumseh Products Company 

  Chris DeWetter, Tecumseh Products Company 

  Jason Smith, Tecumseh Products Company 

  Douglas McClure, Conlin, McKenney & Philbrick, PC 

  Stacy Metz, TRC Environmental Corporation 

  Jason Miller, Great Lake Aerial Maintenance and Construction Co. Inc. 

  Dave Roberts, Tecumseh Food, Machinery & Engineering, LLC 

  Tecumseh District Library – Public Repository 

  Mary Speer, Resident
 


